
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:56 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 729 Date: 18-Jul-2012 Wednesday

Approved Date:

Shift Hours: 06:00 am 06:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 44

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) Clear and mild (PM)

•Site visit to observe the HRC 500/520 Coupler operator qualification testing for Brian Hargitt and Ociel
Solano. They were unable to perform the operator qualification test for the 500/520 HRC couplers
yesterday. Also, Ociel Solano performed the operator qualification test for the 500/510 HRC coupler this
morning. Workers for HS Rebar are: Simon Martinez, Aden Moreno, Walter Godoy, Brian Hargitt, Ociel
Solano, and Johnny Pantoja. The crane operator is Bill Alger and the oiler is John Savatini.
•Two workers (Guillermor Limon (6hrs) and Christian Hernandez (5hrs)) of ABF drilled holes into the North
Edge of Girder Stressing Diaphragm in order to epoxy in three – 25mm bars that were not installed on the
YBITS contract. They were not able to epoxy and install the bars today though. With these two workers
there was a generator, a Kumbota cart, some small tools, and two radios.
•Diary work
•I observed four welders working this afternoon on the East end W-Line: Mike Jimenez at 12W/13W LS1,
Jin Tei Wang at PP111.1 C1 exterior, Jeremy Dolan at 13W PP122.2 LS3, and Tran Chau at 13W/14W
LS1.
•Two workers (Pat Finley (8hrs) and JD Freeman(1 hr)) helped pour a “rat slab” for the FSHCC mockup for
CCO 225.

I accrued 4 hours of overtime today covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-rcm-EFA.225CCO-225 Rapid Set Concrete Mock up

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 8.00 0.00 0.00 8.00

APP J.D. FreemanCarpenter 1.00 0.00 0.00 1.00
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